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CLOSEOUT REPORT ON FISCAL YEAR 2001- 2002 RIGHT OF WAY PROGRAM

Per Commission Resolution G-01-09 the Department presents its annual Right of Way (R/W) capital
outlay expenditure program for Commission review and acceptance.  On June 6, 2001, the Commission
passed Resolution FM-01-01, which allocated $170,000,000 for the Department’s fiscal year 2001-2002
Right of Way capital outlay expenditure program.  As of April 30, 2002, the Department has committed 
$114, 000,000 for R/W capital expenditures and expects to commit an additional $45,000,000 by 
June 30, 2002, leaving a balance of $11,000,000 at Fiscal Year End (FYE). 

In some years early opportunities for acquisitions can offset delays on other projects, which can
minimize the potential for a large balance to occur.  This year the Department was not able to offset a
sufficient number of projects to significantly reduce the end of the year balance. The precise timing of
Right of Way acquisition is not always predictable, but when given sufficient lead-time the Department
is able to spend its allocation as planned.  

In anticipation of the Fiscal Year 2002-2003 Budget not being signed on time, Division of Right of Way
is requesting a supplemental allocation in the amount of $22,000,000 for Fiscal Year 2001-2002 to
augment the remaining balance of $11,000,000 (see related item 2.5k).  This estimate of $33,000,000 is
based on historical first quarter spending.  This will allow Division of Right of Way to continue project
delivery efforts and avoid any schedule delays.  The $33,000,000 is part of the proposed allocation of
$185,000,000 for FY 2002-2003 (see related item 2.5l).  The Department will make a technical
expenditure adjustment when the Budget is signed.

In summary, the Department will commit $159,000,000 of the original $170,000,000 allocation by the
end of the 2001–2002 FY.
SUMMARY OF FY 01-02 RIGHT OF WAY
ALLOCATION
(Expenditures thru 4/30/02 & End of Year
Forecast
(Dollars in Millions) Total Fiscal Year Expended Forecast thru Balance

Budgeted 4/30/02 FYE FYE
Total Major Capital Projects $148 $82 $18 $48
Fund Reservation
     Minor Projects, etc. 7 2 0 5
     Post-Certification 8 22 27 (41)
     Hardships 2 5 0 (3)
Damage to property (Inverse) 5 3 0 2
TOTALS $170 $114 $45 $11
Unspent Balance $11
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DISTRICTS/REGIONS JULY 2002 ORIG. % of Est. EXPENDITURES Anticipated TOTAL ESTIMATED FYE Balance
ALLOCATION FYE EXP. * (as of 4/30/02) Expenditures THRU 6/30/02 EXPENDITURES FYE

North Region $8,000,000 240% $9,406,994 $9,789,006 $19,196,000 -$11,196,000
District 4 $14,500,000 168% $22,917,245 $1,398,755 $24,316,000 -$9,816,000
Central Region $43,000,000 62% $22,703,768 $4,121,232 $26,825,000 $16,175,000
Southern Region $75,000,000 73% $44,938,243 $10,102,657 $55,040,900 $19,959,100
District 11 $24,500,000 122% $10,398,804 $19,586,196 $29,985,000 -$5,485,000
Stwd. Damage to Property $5,000,000 70% $3,182,794 $298,206 $3,481,000 $1,519,000

TOTALS $170,000,000 93% $113,547,848 $45,296,052 $158,843,900 $11,156,100

REASONS FOR FISCAL YEAR END (FYE) BALANCE:

NORTH REGION: 
-Yub/Sut 70 (EA 03-376109); near Marysville-N of Bear River to S.of McGowan Parkway-2 lane expwy to 4 lane frwy-Total = +$3.6M for parcel acq., env. mitigation, and util. relocation.
03-Yol 84 (EA 36850X) West Sacramento Jefferson Widening-Total = +$1.2M
03-Sut-99 (EA 1A46U1 combined with EA 03-1A4621)--Near Yuba City-Widen to 4 lanes near Yuba City, O'Bannion Road to Lincoln Road-Total = +$.9 for relocation assistance.
03-Pla-65 (EA 333801)-Lincoln Bypass-Total = + $3.2M for advance environmental mitigation.
03-Yub-L5714 (EA 03-0A2901, 03-4A8901)-Marysville Maintenance Station Consolidation and new Materials Lab- + $1.5M for parcel acquisition
03-various:   Revised estimate increases by $.8M

DISTRICT 4:
 -MRN 101 (EA 04-226149): Marin County Gap Closure, unanticipated Congestion Management & Air Quality (CMAQ) expenditures due to unexecuted funding agreement $9.8M

CENTRAL REGION:
 -KER 58 (EA 06-243409) Mojave Freeway Project: mitigation agreement pending $4,560
 -KER 14 (EA 06-408409) Convert to 4-lane expressway: freeway agreement has not been executed $2,020
 -TUL 063 (EA 06-339409) Visalia South Overlay: reduction in acquisition costs due to final appraisals $1,621
 -STA 120 (EA 10-345409) Oakdale Bypass: delayed early acquisition approval $3,300
 -KIN 041 (EA 06-339609) Asphalt concrete overlay: actual utility and acquisition expenditures were lower than estimated $220,000
 -VARIOUS-(MER 99 EA 316969-Livingston Frwy;MER 99 EA 414809-Atwater Fwy ;& TUO-108 EA 340429-Sonora Bypass) delayed exp. due to re-eval. of PA&ED required by FHWA $4,454

SOUTHERN REGION:
07-LA-1-145501-Between Alameda St & Dominguez Channel Grade Sep = -$2M for decerted parcel
07-Ven-101-060731-Near Oxnard Route 232 to Johnson Drive = -$3M pushed out to 02/03
07-LA-138-127200-Near Palmdale Ave to Longview Road = -$2M pushed out to 02/03
08-SBD-10-354501 = -$1.5M now locally funded job
08-SBD-210-443801 = -$4.9M project under construction
08-SBD-30-444001 = -$7.0M pushed out to 03/04 fiscal year

DISTRICT 11:
11-06800 - Parcel Cost Increases $800,000
11-19934 - Utility Increase $600,000
11-19936 - Utility Increase $4M

*  % of Est. FYE Expenditures= Total FYE Expenditures/July 2002 Original Allocation


